

25X1A2d2

0018-60

18 JUL 1960

MEMORANDUM FOR: Acting Chief, IFD-ID/P

25X1A2g

SUBJECT : Progress Report - Project [REDACTED]

25X1A12a

1. Following the completion of the four week on-the-site technical survey, there have been several planning meetings with [REDACTED]. Participating in these meetings have been representatives of IFD, Security; IFD, Contracts; IFD, Material; and IFD, Operations.

25X1C4a

2. It has been agreed that the combined field operations team, under the cover of [REDACTED] will consist of the following personnel:

25X1C4a

25X1A12a

Commander - [REDACTED]  
Deputy Commander - CIA (Civilian Technical Director of CIA Installation)

25X1A5a2

25X1A12a

Admin and Support - [REDACTED]  
Technical Director - [REDACTED] (1 Field Engineer)

25X1A5a2

25X1A12a

Operation of CIA Equipment - [REDACTED] (8 Field Engineers/Technicians)

25X1A5a2

Operation of [REDACTED] Equipment - [REDACTED] (8 Field Engineers/Technicians)

25X1A5a2

3. It has been agreed that all [REDACTED] personnel will be given a secret clearance based on background investigation. Representatives of ISD and OSI have agreed that these clearances are sufficient for all [REDACTED] work by [REDACTED] personnel.

25X1A2g

25X1A5a2

4. The current schedule for field deployment of equipment is as follows:

25X1A12a

25X1A6a

A. Antennas - shipment to the field of both [REDACTED] and CIA antennas will be approximately 1 September 1960. An installation crew will be sent to [REDACTED] mid-September to begin installation of the antennas.

B. Generators and CIA Equipment - Shipment to the field in early October.

25X1A12a

C. [REDACTED] Equipment - Shipment to the field in late November or early December.

D. Miscellaneous Equipment (vehicles, household furnishings, etc.) - Shipment will begin as soon as possible. It is hoped that at least two vehicles will be in place by early September.

25X1A6a

25X1A12a

5. On 15 July [REDACTED] cabled the [REDACTED] requesting that he obtain housing for the operational team. It is hoped that 3-4 houses will be all that will be required. Based on the actual houses obtained, furnishings will be procured and shipped. A cable was sent to the CIA [REDACTED] 18 July requesting that he assist in obtaining the necessary housing.

25X1A6b

25X1A12a

25X1C4e

25X1A9a

25X1A5a2

25X1A9a

25X1A12a

8. [REDACTED] Electronics Engineer, of the Communications Section, IFD, has been assigned the duties of day to day planning with [REDACTED] and [REDACTED] Equipment deployment and field installation of equipment will be supervised by [REDACTED] and other TSD/IFD representatives on a TDI basis. The selection of the PCS CIA engineer who will head the CIA site is still delayed pending policy decisions by Chief, IFD and the DD/P.

25X1A9a

SIGNED

[REDACTED]  
Chief, Operations Branch, IFD-DD/P

cc Chief, TSD  
Chief, OSI  
Chief, RE